
DSDM Project
Increment
Increment
Increment
Pre Project
Feasibility
Foundations
Evolutionary Development
Deployment
BC
PRL
PAQ
Evolutionary Development
Deployment
BC
PRL
PAQ
Evolutionary Development
Deployment
BC
PRL
PAQ
Post Project
Terms Of Reference (TOR)
Benefits Assessment (BA)
Evolving Solution
Evolving Solution
Evolving Solution
OUTLINE
MORE DETAIL
Business Case (BC)
BC
Prioritized Requirement List (PRL)
PRL (Mandatory)
Business
Solution Architecture Definition (SAD)
SAD
Development Approach Definition (DAD)
DAD
Solution
Delivery Plan (DP)
DP (Mandatory)
Management Approach Definition (MAD)
MAD
Management
Feasibility Assessment (FA)
Foundation Summary (FS)
Breadth
<10 Features
R1 – 2 Million
12 – 24 Months
<100 Features
R1 – 1.5 Million
12 – 18 Months
- Is it Feasible?
- Is it Cost Effective?
- Will it Earn Business Value?
- Is it Feasible?
- Is it Cost Effective?
- Will it Earn Business Value?
TB Plan
TB Review Record
Structured (or Freeform) Development Timebox
Iterations
Kick Off 1 – 3 hrs
MSC
Investigation
10% - 20% Effort
Refinement
60% - 80% Effort
Consolidation
10% - 20% Effort
Close Out 1 – 3 hrs
Typically 2 – 4 Weeks
Project Review Report
Depth
>100 Features
No PM Involvement
No PM Involvement